

SECRET

SAPC 14360

Copy 1 of 3

MEMORANDUM FOR THE RECORD

SUBJECT: Review of S. A. No. 6 to Subcontract under Prime
Contract No. SC-21-54.

1. The work authorized under Supplemental Agreement No. 6 to the subcontract between The Perkin-Elmer Corporation (prime contractor) and Hycon Manufacturing Co. (subcontractor), let pursuant to Prime Contract No. SC-21-54, corresponds with that contained in Appendix I of Supplemental Agreement No. 6 to the prime contract. Supplemental Agreement No. 6 to the subcontract results in a decrease to the target price of \$2,835, from \$4,108,285.60 to \$4,105,450.60. Applying the same rates as computed under the basic subcontract, see Memorandum SAPC-3466, to Supplemental Agreement No. 6, it is found that the target profit of \$338,982.23 set forth in Sub-section 1, Section L, "Price Redetermination"; the maximum price of \$4,482,097.60 set forth in Sub-section 5(b); and the estimated target cost and profit of \$3,766,468.37 and \$338,982.23, respectively, referred to in Sub-section 5(c) of Supplemental Agreement No. 6 are correct.

2. In view of the fact that the prime contract has been properly amended by prime Supplemental Agreement No. 6 to cover all work and services included in Supplemental Agreement No. 6 to the subcontract, and since the latter mentioned supplemental agreement is correct and in proper form, it is recommended that it be approved for execution between the contracting parties.

25X1

25X1

*Outrai
3 @ - 21-54*

SECRET